Manpouwer:
2 Westinghouse

3 electricians

2 waste handlers
4 riggers

Equipment :

Oay |

rigger:

SEE0R59
ASH GROVE CEMENT

JOB PLAN

mobile crane
crew truck with forklift
2 - semi-tractor/trailer rtgs

waste handler: | - semi-tractor/trailer rigs

electricians: crew/equipment truck

I.

~-- Friday Pfugust 18, 1888 ---- Start 7:09 AM - End 7:00 PM

MmN &N -

PAL 3846-0101/02)
open/remove/lock/tag 4160v breakers - two total
install temporary grounds on LV and HV
remove suhstation enclosure fencing
set up temporary lighting/generator(s)
drain PCB transformers
electrtcally and mechanically disconnect the PCB t

a. burn and grind off ex!sting transformer ba
b. disassemble the HVU ajr termi{nal chambers/m
c¢. record PCB transformer Tap Changer Postitio

.7 move out & load the east PCB transformer

.8 move out & load the west PCB transformer

.9 manifeat generated wastes

.10 set in place replacement west transformer

.11 set in place replacement east transformer

.12 re-install substation enclosure fencing

.13 electrically and mechanically reconnect the replac

formers

a, drill and bolt HVU and LV flanges
install transformer tank ground
tnstall transformer base anchors
reassemble HV air terminal chambers/cables
check Tap Changer Position to agree with r
f. bring tank pressure to +2.5 psi with dry N

o aao o

.14 perform megger test .
.15 remcove grounds/tags/locks and 1nstall 4160Qv breakers ””MMM

.16 energize replacement transformers WIWMI/
.17 check rotation

.18 remove temporary lighting/generators
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se anchors
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2. Clinker Silo (one(1)-750KVA Transformer serial PAL 3B845-0101)

NOTE:

Do as much of the following work on Auguati 18, 1989, to keeg
suubcontiractor personnel productive. Uncompleted to be performed
August 139, 1989 in conjunction with the Group 2 Silo transformer
changeout.

2.1 open/remove/lock/tag 416Qv breaker - one totsal

2.2 install temporary grounds on LV and HV

2.3 set up temporary lighting/generatort(s)

2.4 drain PCB transformer

2.5 electrically and mechanically disconnect ihe PCB transformer
a. disassemble the HV air ierminal chambers/move cables
b. record PCB tranaformer Tap Changer Position

2.6 move out & load the PCB transformer

2.7 manifest generated wastes

2.8 set 1n place replacement transformer

2.9 electrically and mechanically reconnect the rep)acemcnt trans-

former

a. drill and bolt HY and LV flanges
b. 1nstall transformer tank ground
¢c. reassemble RV air terminal chambers/cables
d. check Tap Changer Position to agree with removed unit
e. bring tank presaure to +2.5 psi with dry Nitrogen

2.12 perform megger test

2.11 remove grounds/tags/locks and install 416@v breaker

2.12 energize replacement transformer

2.13 check rotation

2.14 remove temporary lighting/generaior{(s)

Oay 2 -- Saturday, August 19, 1989 ---- Start 7:00 AM - End 7:00 PM
NOTE: Perform any unfinished 2.1 through 2.14 items,

3. Group 2 Silo (one(l)-7S@XVA Transformer serial PAL 3845-Q1@2)

LEVRREE RN SV I SV 8V
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w oo -~am

open/remove/lock/tag 416@v breaker - one total
fnetall temporary grounds on LV and KV
sel temporary lighting/generator(s)
drain PCB transformer )
electrically and mechanically disconnect the PCB transformer
a. disassemble the HV air terminal chambers/move cables
b. record PCB transformer Tap Changer Position
c. remove exxstlng fan conduit/pull uwiring back to breaker
panel
move out & load the PCB transformer
mani fest generated wastes
set 1n place replacement transformer
electrically and mechanically reconnect the replacement trans-
former
a. drill and bolt HV and LV flanges
b. install transformer tank ground
¢c. reassemble HV air terminal chambers/cables
d. check Tap Changer Position to agree wiih removed unit

A
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e. install transformer 0il Tempature Indicator
f. bring tank pressure to +2.5 pai with dry Nitrogen
.1® perform megger test
.11 remove grounds/tags/locks and install 418@v breaker
.12 energize replacement transformer
.13 check rotation
.14 remove temporary lighting/generator(s)

WO W

Contractor Listing:

Rigger: Shaughnessy and Co.

22} 30th NW
Auburn, Wa, 88007
(206) 852-1110
Dick Mattheis

Waste Handlers: Aptus, Inc. (wholly owned Westinghouse subsiduary)

P.0. Box 935

Coffeyville, Kansas 67337
1-800-292-2558 ’
Jeanie Mertin

Electricians: Seven Sisters

P.0. Box 719

Sedro Woolley, Wa. 9B284
(206) B56-0842 |
Ted Dance |
Gary Ford (Job site foreman)

Uestinghouse Manifest Number: SEEJ821

NOTE: If more than one manifest is written, add -A, -B, etc. to the above

number. This number 13 to be placed above the Aptus number appear-
ing in the manjifest form's document number block.

Additional Equipment/Materials from Westinghouse shop:

WM -dNU & BN —

Bale of 3M type 155 absorbent pads (partial)

Rell of 6 mil plastic sheeting {partial)

B each LV Terminal Adapters with hardware

Replacement Temperature Indicator for Serial Pal 3834-90102
Drop and String Lights

Shop Vacuum Cleaner

Megger - 1200 VDC

TTR

Nitrogen bottle (small) and regulator/hose
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